COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 03/ 2015

ESTI MATE SUMVARY 10: 31: 27
CONTI D C20515 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 20515- BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 4.5 DAYS TI VE ALLOW 55 WORK DAYS
REG ON 1 - 5 STRUCTURES | N WEST DENVER METRO PERCENT TI ME: 8.18 ORI G TI ME ALLOW 55 WORK DAYS
PRQJIECT NO NHPP R100- 231
REG ON 1 WEST G RDER CLEANOUT
NAVE OF ROAD:
PRQIECT COUNTI ES: JEFFERSON, REG ON 1
CONTRACTCR:
AMVERI CAN WEST CONSTRUCTI ON, LLC PAY PER OD ENDI NG 11/ 25/ 2015 DATE TI ME STARTED 11/18/2015
275 E 64th AVENUE DATE LET 07/ 23/ 2015 DATE WORK BEGAN  11/18/2015
DATE AWARDED 08/ 03/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 20/ 2015 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 11/18/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,011, 330.00 PARTICl PATING $ 103, 356. 75 $ 103, 356. 75
AWARD PROJECT AM: $ 957, 430. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 10. 22% TOTAL EARNI NGS 103, 356. 75 103, 356. 75
FUNDS AVAI LABLE: $ 907, 973. 25 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 103, 356. 75 103, 356. 75
TOTAL CLAI MB: $ 0.00 RETAI NAGE -2,655.20 -2, 655. 20
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 100, 701. 55 100, 701. 55
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 100, 701. 55 100, 701. 55
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 100, 701. 55

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20515 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PON: 20515-BI D ESTI MATE RUN 12/ 03/ 2015
PRQIECT: NHPP R100- 231 ESTI MATE NO 0001 10: 31: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 208-00002 Erosion Log (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0010 208-00035  Aggregate Bag 80. 000 0. 000
LF 0. 000 0. 00
7.30000 0. 000 0. 00
0015 208- 00205 Erosi on Control Supervisor 55. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0020 240- 00000 Wldlife Biologist 60. 000 0. 000
HOUR 0. 000 0. 00
118. 00000 0. 000 0. 00
0025 250- 00050 Moni tori ng Techni ci an 100. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0030 250-00110 Heal th and Safety O ficer 440. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0035 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 250 14, 850. 00
59, 400. 00000 0. 250 14, 850. 00
0040 626-01000 Public Information Services 1. 000 0. 000
LS 0. 110 550. 00
5, 000. 00000 0. 110 550. 00
0045 630- 00000 *Fl aggi ng 40. 000 0. 000
HOUR 0. 000 0. 00
32. 00000 0. 000 0. 00
0050 630- 00007 *Traffic Control Inspection 30. 000 0. 000
DAY 2.000 760. 00
380. 00000 2.000 760. 00
0055 630-00012 *Traffic Control Managenent 55. 000 0. 000
DAY 6. 000 5, 400. 00
900. 00000 6. 000 5, 400. 00



CONTI D C20515 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20515-BI D ESTI MATE RUN 12/ 03/ 2015
PRQJECT: NHPP R100- 231 ESTI MATE NO 0001 10: 31: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 630- 00015 Uniforned Traffic Control Coordination 10. 000 0. 000
HOUR 1. 000 170. 00
170. 00000 1. 000 170. 00
0065 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 0. 000
EACH 3. 000 600. 00
200. 00000 3. 000 600. 00
0070 630-80335 *Barricade (Type 3 MA) (Tenporary) 20. 000 0. 000
EACH 1. 500 78. 00
52. 00000 1. 500 78. 00
0075 630-80341 *Construction Traffic Sign (Panel Size A) 25. 000 0. 000
EACH 0. 000 0. 00
52. 00000 0. 000 0. 00
0080 630-80342 *Construction Traffic Sign (Panel Size B) 46. 000 0. 000
EACH 12. 000 744.00
62. 00000 12. 000 744. 00
0085 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 0. 000 0. 00
68. 00000 0. 000 0. 00
0090 630-80344 *Construction Traffic Sign (Special) 64. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0095 630- 80350 *Vertical Panel 30. 000 0. 000
EACH 0. 000 0. 00
11. 25000 0. 000 0. 00
0100 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 7,700. 00
7, 700. 00000 1. 000 7,700. 00
0105 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yee) EACH 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0110 630-80360  *Drum Channel i zi ng Device 150. 000 0. 000
EACH 35. 000 393.75

11. 25000 35. 000 393.75



CONTI D C20515 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20515-BI D ESTI MATE RUN 12/ 03/ 2015
PRQJECT: NHPP R100- 231 ESTI MATE NO 0001 10: 31: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80380 *Traffic Cone 500. 000 0. 000
EACH 0. 000 0. 00
5. 65000 0. 000 0. 00
0120 630-85041 *Nobi | e Attenuator 55. 000 0. 000
DAY 9. 000 4, 680. 00
520. 00000 9. 000 4, 680. 00
0125 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700-70016 F/ A Fuel Cost Adj ustnent 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700- 70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 317,327.00 $ 35,925.75 % 35,925. 75
CAT NOO300 E-16-JZ

0155 202- 04041 C ean Box G rder (Forns and Debris) 59, 630. 000 0. 000
SF 0. 000 0. 00
4. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 238,520.00 $ 0.00% 0. 00

CAT NOO301 E-16-JY

0160 202- 04041 Cl ean Box G rder (Forns and Debris) 15, 624. 000 0. 000
SF 0. 000 0. 00
4. 00000 0. 000 0. 00
0165 210- 00500 Rebui I d Portions of Present Structure 6. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00

CAT 0301 CURRENT AMI  $ 75,096. 00 $ 0.00$ 0. 00



CONTI D C20515 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20515-BID ESTI MATE RUN 12/ 03/ 2015
PRQIECT: NHPP R100- 231 ESTI MATE NO 0001 10: 31: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0302 E-16-JV
0170 202- 04041 C ean Box G rder (Forns and Debris) 21, 771.000 0. 000
SF 0. 000 0. 00
4. 00000 0. 000 0. 00
0175 210- 00500 Rebui I d Portions of Present Structure 5. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0180 509-00010 Structural Steel (Special) 86. 000 0. 000
LB 0. 000 0. 00
100. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI $ 106, 184. 00 $ 0.00% 0. 00
CAT NOO303 F-16-AS
0185 202- 04041 Cl ean Box G rder (Forns and Debris) 33, 378. 000 0. 000
SF 16, 689. 000 66, 756. 00
4. 00000 16, 689. 000 66, 756. 00
CAT 0303 CURRENT AMI $ 133,512.00 $ 66, 756. 00 $ 66, 756. 00
CAT NOO304 F-16-AT
0190 202- 04041 C ean Box G rder (Forns and Debris) 35, 004. 000 0. 000
SF 0. 000 0. 00
4. 00000 0. 000 0. 00
CAT 0304 CURRENT AMI  $ 140, 016. 00 $ 0.00% 0. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0195 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 675. 00
675. 00000 1. 000 675. 00
CAT 0400 CURRENT AMI $ 675.00 $ 675.00 $ 675. 00
PRQIECT TOTAL CURRENT AMI $ 1,011,330.00$ 103,356.75 % 103, 356. 75



